
United	 s
	

Trgjfion 10
Enviro	 e al of	 ord Project Office
Agency	 712 Swifr Boulevard. Suite 5

Richland WA 99352

ao'iEPA

December 16, 1992

Steven H. Wisness
Tri-Party Agreement Manager
U.S. Department of Energy
P.O. Box 550, A5-15
Richland, WA 99352

Re: 45-Day Time Extension Request to Respond to Comments on
Potential Applicable or Relevant and Appropriate Requirements
(ARARs) Identified in 100 Area Feasibility Study Phases 1 and 2
(DOE/RL-92-11)

Dear Mr. Wisness:

The U.S. Environmental Protection Agency (EPA) is in receipt
of the U.S. Department of Energy's (DOE) letter, dated December
11, 1992 that requests a 45 day extension to address ARARs raised
by the regulators in comments to 100 Area Feasibility Study
Phases 1 and 2, Draft A. We recognize that addressing the ARARs
for this effort may involve longer than the 30-days allowed for
comment dispositions.

EPA grants DOE a 45-day extension to address the ARARs
comments raised by EPA, but expects the remaining comments to be
dispositioned within the normal 30-day time frame. If you have
any rrna^finng, nlease contact Larry Gadbois at (509) 376-9884.I 7
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